

04 – Project Planning

LegalEase: AI-Powered Legal Document Generator

Team Leader: R. Vidhya kumaran

Team Members: R. Tharun, M. Suyambu lingam

Academic Project Documentation

1. Team Roles

- Team Leader – R. Vidhya kumaran: coordination, architecture review, integration and presentation.
- Team Member – R. Tharun: UI development, form design and testing support.
- Team Member – M. Suyambu lingam: backend/generation workflow, documentation and testing support.

2. Suggested Milestones

- Week 1: Problem definition and brainstorming
- Week 2: Requirements and use cases
- Week 3: Architecture and UI design
- Week 4: Form and validation development
- Week 5: AI generation and document formatting
- Week 6: Testing and bug fixing
- Week 7: Documentation and demonstration

3. Risks and Mitigation

- Incorrect AI output → human review and constrained prompts.
- API downtime → fallback templates and clear error handling.
- Data leakage → secrets management, access control and minimal retention.
- Scope creep → prioritize core document generation workflow.
- Export formatting errors → test representative documents.

4. Deliverables

Source code, requirement analysis, architecture design, test evidence, detailed documentation, demonstration material, and project assets.